
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/09/2002

ESTIMATE SUMMARY 14:02:05

CONTID: C11933R        ESTIMATE NO: 0030 FINL 1994

PCN: 11933R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSTATE 25 - CIRCLE DRIVE/LAKE AVENUE (SH 29) INTERCHANGEPERCENT TIME:

PROJECT NO: SP 0252-307                   

INTERSTATE 25 - CIRCLE DRIVE/LAKE AVENUE (SH 29) INTERCHANGE

NAME OF ROAD: I-25/SH 29

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/09/2002 DATE TIME STARTED 11/19/1998

7353 S. EAGLE STREET DATE LET 09/24/1998 DATE WORK BEGAN 11/19/1998

 DATE AWARDED 10/27/1998 DATE TIME STOPPED 12/18/2000

 DATE CONTRACT EXECUTED 10/27/1998 DATE ACCEPTED 12/18/2000

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 11/19/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,083,530.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 17,396,448.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED -5,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

111.42

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.86%

218,166.43

0.00

0.00

0.00

$

$

$

$

320,787.61

18,544,576.42

18,865,364.03

0.00

18,865,364.03

0.00

0.00

18,865,364.03

0.00

AMOUNT DUE 18,865,364.03 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

761.0 TIME ALLOW: 10/1/2000 ??:??:??

ORIG TIME ALLOW: 10/1/2000 ??:??:??
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

159,898.39000 159,898.391.000

0.00

0010 REMOVAL OF STRUCTURE 7.000

0.000

202-00001  
 

7.000

EACH

675.49000 4,728.437.000

0.00

0015 REMOVAL OF TREE 29.000

0.000

202-00010  
 

29.000

EACH

251.12000 7,282.4829.000

0.00

0020 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

77,912.00000 77,912.001.000

0.00

0025 REMOVAL OF RIPRAP 100.000

0.000

202-00027  
 

100.000

M2  

4.90000 490.00100.000

0.00

0030 REMOVAL OF FIRE HYDRANT 3.000

0.000

202-00031  
 

3.000

EACH

1,190.17000 3,570.513.000

0.00

0035 REMOVAL OF PIPE 373.000

0.000

202-00035  
 

373.000

M   

38.20000 14,248.60373.000

0.00

0040 REMOVAL OF WALL 101.000

0.000

202-00155  
 

101.000

M   

104.55000 10,559.55101.000

0.00

0045 REMOVAL OF CONCRETE MEDIAN COVER 129.000

0.000

202-00190  
 

129.000

M2  

14.95000 1,928.55129.000

0.00

0050 REMOVAL OF SIDEWALK 758.800

0.000

202-00200  
 

758.800

M2  

6.53000 4,954.96758.800

0.00

0055 REMOVAL OF GUTTER 8.000

0.000

202-00202  
 

8.000

M   

38.14000 305.128.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 3,389.000

0.000

202-00203  
 

3,389.000

M   

9.63000 32,636.073,389.000

0.00

0065 REMOVAL OF ASPHALT MAT 68,954.000

0.000

202-00220  
 

68,954.000

M2  

4.33000 298,570.8268,954.000

0.00

0070 *REMOVAL OF ASPHALT MAT (PLANING) 24,535.000

0.000

202-00240  
 

24,535.000

M2  

2.86000 70,170.1024,535.000

0.00

0075 *REMOVAL OF PAVEMENT MARKING 2,709.000

0.000

202-00250  
 

2,709.000

M2  

12.40000 33,591.602,709.000

0.00

0080 *REMOVAL OF LIGHT STANDARD 42.000

0.000

202-00700  
 

42.000

EACH

209.50000 8,799.0042.000

0.00

0085 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

18,965.92000 18,965.921.000

0.00

0090 REMOVAL OF GROUND SIGN 40.000

0.000

202-00810  
 

40.000

EACH

86.02000 3,440.8040.000

0.00

0095 REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

171.76000 343.522.000

0.00

0100 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

10,475.00000 10,475.001.000

0.00

0105 *REMOVAL OF FENCE 372.000

0.000

202-01000  
 

372.000

M   

11.36000 4,225.92372.000

0.00

0110 *REMOVAL OF GUARDRAIL TYPE 3 1,444.000

0.000

202-01130  
 

1,444.000

M   

8.69000 12,548.361,444.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF GUARDRAIL TYPE 4 330.000

0.000

202-01140  
 

330.000

M   

16.95000 5,593.50330.000

0.00

0120 *REMOVAL OF END ANCHORAGE 30.000

0.000

202-01300  
 

30.000

EACH

109.99000 3,299.7030.000

0.00

0125 PLUG STRUCTURE 2.000

0.000

202-04000  
 

2.000

EACH

544.66000 1,089.322.000

0.00

0130 PLUG CULVERT 10.000

0.000

202-04001  
 

10.000

EACH

272.22000 2,722.2010.000

0.00

0135 CLEAN VALVE BOX 6.000

0.000

202-04005  
 

6.000

EACH

166.11000 996.666.000

0.00

0140 *SANDBLASTING 59.000

0.000

202-05150  
 

59.000

M2  

13.52000 797.6859.000

0.00

0145 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 120,227.000

0.000

203-00060  
 

120,227.000

M3  

12.45000 1,496,826.15120,227.000

0.00

0150 POTHOLING 147.000

0.000

203-01597  
 

147.000

HOUR

169.90000 24,975.30147.000

0.00

0155 STRUCTURE EXCAVATION CMO #05 16,517.000

0.000

206-00000  
 

16,517.000

M3  

8.16000 134,778.7216,517.000

0.00

0160 STRUCTURE BACKFILL (SPECIAL) 219.000

0.000

206-00050  
 

219.000

M3  

21.10000 4,620.90219.000

0.00

0165 STRUCTURE BACKFILL (CLASS 1) 5,930.000

0.000

206-00100  
 

5,930.000

M3  

16.08000 95,354.405,930.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STRUCTURE BACKFILL (CLASS 2) CMO #05 5,465.000

0.000

206-00200  
 

5,465.000

M3  

17.36000 94,872.405,465.000

0.00

0175 FILTER MATERIAL (CLASS B) 391.000

0.000

206-00520  
 

391.000

M3  

46.10000 18,025.10391.000

0.00

0180 BED COURSE MATERIAL (SPECIAL) CMO #05 414.000

0.000

206-01001  
 

414.000

M3  

24.53000 10,155.42414.000

0.00

0185 EROSION BALES 557.000

0.000

208-00010  
 

557.000

EACH

14.98000 8,343.86557.000

0.00

0190 SILT FENCE 809.000

0.000

208-00020  
 

809.000

M   

7.20000 5,824.80809.000

0.00

0195 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

66,975.10000 66,975.101.000

0.00

0200 RESET STRUCTURE DELETED FORM 105 0.000

0.000

210-00001  
 

0.000

EACH

1,264.47000 0.000.000

0.00

0205 RESET WATER SERVICE 5.000

0.000

210-00030  
 

5.000

EACH

1,139.27000 5,696.355.000

0.00

0210 RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

1,927.78000 1,927.781.000

0.00

0215 *RESET LIGHT STANDARD 8.000

0.000

210-00750  
 

8.000

EACH

1,257.00000 10,056.008.000

0.00

0220 *RESET OVERHEAD SIGN STRUCTURE 1.500

0.000

210-00805  
 

1.500

EACH

3,431.25000 5,146.881.500

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET GROUND SIGN 12.000

0.000

210-00810  
 

15.000

EACH

186.53000 2,238.3612.000

0.00

0230 ADJUST MANHOLE 3.000

0.000

210-04010  
 

3.000

EACH

797.78000 2,393.343.000

0.00

0235 MODIFY MANHOLE 1.000

0.000

210-04015  
 

1.000

EACH

2,133.44000 2,133.441.000

0.00

0240 ADJUST VALVE BOX 12.000

0.000

210-04050  
 

12.000

EACH

265.55000 3,186.6012.000

0.00

0245 *SEEDING (NATIVE) CMO #08 7.000

0.000

212-00006  
 

7.000

HA  

1,047.50000 7,332.507.000

0.00

0250 *SOIL PREPARATION (SPECIAL) CMO #08 7.000

0.000

212-00047  
 

7.000

HA  

5,499.38000 38,495.667.000

0.00

0255 *MULCHING (WEED FREE) 7.000

0.000

213-00003  
 

7.000

HA  

890.38000 6,232.667.000

0.00

0260 *MULCH TACKIFIER 1,228.000

0.000

213-00061  
 

1,228.000

KG  

4.19000 5,145.321,228.000

0.00

0265 *SOIL RETENTION BLANKET (SPECIAL) 4,575.000

0.000

216-00030  
 

4,575.000

M2  

2.78000 12,718.504,575.000

0.00

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0270 *SOIL RETENTION BLANKET (PLASTIC) 8,380.000

0.000

216-00035  
 

8,380.000

M2  

7.86000 65,866.808,380.000

0.00

0270 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0270 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0275 *MONITORING TECHNICIAN 74.000

0.000

250-00050  
 

74.000

HOUR

74.03000 5,478.2274.000

0.00

0280 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

9,657.95000 9,657.951.000

0.00

0285 *HEALTH AND SAFETY OFFICER DELETED FORM 105 0.000

0.000

250-00110  
 

0.000

HOUR

157.35000 0.000.000

0.00

0290 *MATERIAL SAMPLING AND DELIVERY DELETED FORM 105 0.000

0.000

250-00120  
 

0.000

EACH

111.68000 0.000.000

0.00

0295 AGGREGATE BASE COURSE (CLASS 6) 3,988.480

0.000

304-06000  
 

3,988.480

T   

13.40000 53,445.633,988.480

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,167.600

0.000

403-00720  
 

1,167.600

T   

91.73000 107,103.951,167.600

0.00

0305 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
70-34) DELETED FORM 105, CMO #10

0.000

0.000

403-33344  
 

0.000

T   

44.36000 0.000.000

0.00

0310 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #03

11,724.070

0.000

403-33353  
 

11,724.070

T   

37.87000 443,990.5311,724.070

0.00

0315 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
64-28 CMO #10

46,595.310

0.000

403-35342  
 

46,595.310

T   

43.42000 2,023,168.3646,595.310

0.00

0320 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
70-34 DELETED FORM 105, CMO #10

0.000

0.000

403-35344  
 

0.000

T   

43.10000 0.000.000

0.00

0325 *EMULSIFIED ASPHALT (SLOW-SETTING) 77,629.320

0.000

411-10255  
 

77,629.320

L   

0.22000 17,078.4577,629.320

0.00

0330 *CONCRETE PAVEMENT (150 MM) 1,003.000

0.000

412-00600  
 

1,003.000

M2  

28.94000 29,026.821,003.000

0.00

0335 CONCRETE PAVEMENT (190 MM) 11,608.400

0.000

412-00750  
 

11,608.400

M2  

34.98000 406,061.8311,608.400

0.00

0340 *CONCRETE PAVEMENT (190 MM) (FAST TRACK) DELETED FORM 
105

0.000

0.000

412-00752  
 

0.000

M2  

60.88000 0.000.000

0.00

0345 *CONCRETE PAVEMENT (220 MM) 3,996.000

0.000

412-00875  
 

3,996.000

M2  

42.57000 170,109.723,996.000

0.00

0350 GEOTEXTILE (DRAINAGE) (CLASS A) 583.000

0.000

420-00110  
 

583.000

M2  

2.45000 1,428.35583.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *DRILLED CAISSON (900 MM) 6.000

0.000

503-00036  
 

6.000

M   

261.57000 1,569.426.000

0.00

0360 *DRILLED CAISSON (1072 MM) MCR #1 LINE ITEM 14 6.000

0.000

503-00043  
 

6.000

M   

449.22000 2,695.326.000

0.00

0365 *DRILLED CAISSON (1222 MM) 6.000

0.000

503-00049  
 

6.000

M   

596.64000 3,579.846.000

0.00

0370 FABRIC WALL 177.000

0.000

504-06000  
 

177.000

M2  

135.60000 24,001.20177.000

0.00

0375 RIPRAP (300 MM) 780.000

0.000

506-00212  
 

780.000

M3  

28.66000 22,354.80780.000

0.00

0380 *CONCRETE SLOPE AND DITCH PAVING 172.000

0.000

507-00000  
 

172.000

M3  

281.31000 48,385.32172.000

0.00

0385 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 44.000

0.000

507-00105  
 

44.000

M3  

367.94000 16,189.3644.000

0.00

0390 PEDESTRIAN RAILING (STEEL) 196.000

0.000

514-00200  
 

196.000

M   

421.90000 82,692.40196.000

0.00

0395 CONCRETE SEALER 261.000

0.000

515-00400  
 

261.000

M2  

4.71000 1,229.31261.000

0.00

0400 WATERSTOP (150 MM) 119.000

0.000

518-00106  
 

119.000

M   

22.60000 2,689.40119.000

0.00

0405 BRIDGE EXPANSION DEVICE (0-100 MM) DELETED FORM 105 0.000

0.000

518-01004  
 

0.000

M   

465.35000 0.000.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 CONCRETE CLASS A (BOX CULVERT) 51.000

0.000

601-00030  
 

51.000

M3  

1,041.08000 53,095.0851.000

0.00

0415 CONCRETE CLASS B 184.000

0.000

601-01000  
 

184.000

M3  

310.38000 57,109.92184.000

0.00

0420 CONCRETE CLASS D (WALL) 1,939.400

0.000

601-03050  
 

1,939.400

M3  

243.12000 471,506.931,939.400

0.00

0425 *STRUCTURAL CONCRETE COATING 10,417.000

0.000

601-40300  
 

10,417.000

M2  

4.65000 48,439.0510,417.000

0.00

0425 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0430 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) DELETED 
FORM 105, CMO #07

0.000

0.000

601-40302  
 

0.000

M2  

2.83000 0.000.000

0.00

0435 *REINFORCING STEEL 49,766.000

0.000

602-00000  
 

49,766.000

KG  

0.91000 45,287.0649,766.000

0.00

0440 *REINFORCING STEEL (EPOXY COATED) 59,955.000

0.000

602-00020  
 

59,955.000

KG  

1.08000 64,751.4059,955.000

0.00

0445 450 MM REINFORCED CONCRETE PIPE 1,312.000

0.000

603-01180  
 

1,312.000

M   

155.45000 203,950.401,312.000

0.00

0450 600 MM REINFORCED CONCRETE PIPE 487.000

0.000

603-01240  
 

487.000

M   

191.31000 93,167.97487.000

0.00

0455 750 MM REINFORCED CONCRETE PIPE 369.000

0.000

603-01300  
 

369.000

M   

222.81000 82,216.89369.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 900 MM REINFORCED CONCRETE PIPE 373.000

0.000

603-01360  
 

373.000

M   

270.52000 100,903.96373.000

0.00

0465 1050 MM REINFORCED CONCRETE PIPE 31.000

0.000

603-01420  
 

31.000

M   

450.25000 13,957.7531.000

0.00

0470 450 MM REINFORCED CONCRETE END SECTION 10.000

0.000

603-05018  
 

10.000

EACH

760.49000 7,604.9010.000

0.00

0475 750 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

1,117.57000 1,117.571.000

0.00

0480 900 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

1,148.08000 1,148.081.000

0.00

0485 1500 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 6.000

0.000

603-15060  
 

6.000

M   

470.27000 2,821.626.000

0.00

0490 375 MM PLASTIC PIPE DELETED FORM 105, CMO #05 0.000

0.000

603-50015  
 

0.000

M   

109.96000 0.000.000

0.00

0495 1800X1200 MM CONCRETE BOX CULVERT (PRECAST) 136.000

0.000

603-70604  
 

136.000

M   

886.06000 120,504.16136.000

0.00

0500 2100X1200 MM CONCRETE BOX CULVERT (PRECAST) 122.000

0.000

603-70704  
 

122.000

M   

937.91000 114,425.02122.000

0.00

0505 *INLET TYPE C (2 M) 14.000

0.000

604-00305  
 

14.000

EACH

1,466.50000 20,531.0014.000

0.00

0510 *INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

1.000

EACH

2,618.75000 2,618.751.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *INLET TYPE R  L 1.5 (2 M) 8.000

0.000

604-19105  
 

8.000

EACH

2,409.25000 19,274.008.000

0.00

0520 *INLET TYPE R  L 4.5 (2 M) 17.000

0.000

604-19305  
 

17.000

EACH

3,561.50000 60,545.5017.000

0.00

0525 *INLET TYPE R  L 4.5 (4 M) 5.000

0.000

604-19310  
 

5.000

EACH

4,163.81000 20,819.055.000

0.00

0530 *VANE GRATE INLET (2 M) 13.000

0.000

604-25005  
 

13.000

EACH

1,571.25000 20,426.2513.000

0.00

0535 *VANE GRATE INLET (4 M) 2.000

0.000

604-25010  
 

2.000

EACH

3,666.25000 7,332.502.000

0.00

0540 *VANE GRATE INLET (6 M) 1.000

0.000

604-25015  
 

1.000

EACH

5,761.25000 5,761.251.000

0.00

0545 MANHOLE SLAB BASE (2 M) 10.000

0.000

604-30005  
 

10.000

EACH

2,757.25000 27,572.5010.000

0.00

0550 MANHOLE SLAB BASE (4 M) 6.000

0.000

604-30010  
 

7.000

EACH

3,238.27000 19,429.626.000

0.00

0555 MANHOLE SPECIAL 2.000

0.000

604-39000  
 

2.000

EACH

5,764.92000 11,529.842.000

0.00

0560 MANHOLE SPECIAL (4 M) CMO #05 3.000

0.000

604-39010  
 

3.000

EACH

6,532.21000 19,596.633.000

0.00

0565 MANHOLE RING AND COVER 1.000

0.000

604-50200  
 

1.000

EACH

238.83000 238.831.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 975.000

0.000

606-00301  
 

975.000

M   

41.74000 40,696.50975.000

0.00

0575 *GUARDRAIL TYPE 4 (STYLE CA) 314.000

0.000

606-00420  
 

314.000

M   

65.56000 20,585.84314.000

0.00

0580 *GUARDRAIL TYPE 4 (STYLE CD) 372.000

0.000

606-00440  
 

372.000

M   

79.41000 29,540.52372.000

0.00

0585 *GUARDRAIL TYPE 4 (STYLE CE) 249.000

0.000

606-00450  
 

301.000

M   

174.72000 43,505.28249.000

0.00

0590 *GUARDRAIL TYPE 4 (STYLE CL) 1,284.000

0.000

606-00480  
 

1,284.000

M   

70.48000 90,496.321,284.000

0.00

0595 *END ANCHORAGE TYPE 3D 6.000

0.000

606-01340  
 

6.000

EACH

450.43000 2,702.586.000

0.00

0600 *END ANCHORAGE TYPE 3G 6.000

0.000

606-01370  
 

6.000

EACH

838.00000 5,028.006.000

0.00

0605 *END ANCHORAGE TYPE 3H 5.000

0.000

606-01380  
 

5.000

EACH

518.51000 2,592.555.000

0.00

0610 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000

0.000

606-02001  
 

7.000

EACH

1,414.13000 9,898.917.000

0.00

0615 *BRIDGE RAIL TYPE 4 729.000

0.000

606-10400  
 

729.000

M   

98.72000 71,966.88729.000

0.00

0620 *FENCE (TEMPORARY) 1,029.000

0.000

607-11580  
 

1,029.000

M   

7.75000 7,974.751,029.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *FENCE (SOUND BARRIER) (ALTERNATE) CMO #02 1,951.000

0.000

607-15200  
 

1,951.000

M2  

474.75000 926,237.251,951.000

0.00

0630 *END POST (CHAIN LINK) 16.000

0.000

607-52905  
 

16.000

EACH

216.83000 3,469.2816.000

0.00

0635 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000

0.000

607-52910  
 

7.000

EACH

302.73000 2,119.117.000

0.00

0640 *FENCE CHAIN LINK (PVC COATED) 271.000

0.000

607-53001  
 

271.000

M   

55.67000 15,086.57271.000

0.00

0645 *FENCE CHAIN LINK (1800 MM) 58.000

0.000

607-53172  
 

58.000

M   

33.52000 1,944.1658.000

0.00

0650 *1.8 METER GATE WALK 1.000

0.000

607-60006  
 

1.000

EACH

230.45000 230.451.000

0.00

0655 *CONCRETE SIDEWALK 3,207.000

0.000

608-00000  
 

3,207.000

M2  

23.11000 74,113.773,207.000

0.00

0660 *CONCRETE CURB RAMP 404.000

0.000

608-00010  
 

404.000

M2  

33.52000 13,542.08404.000

0.00

0665 *BITUMINOUS SIDEWALK DELETED FORM 105 0.000

0.000

608-01000  
 

0.000

T   

91.13000 0.000.000

0.00

0670 *CURB TYPE 2 (SECTION B) (SPECIAL) 277.000

0.000

609-20000  
 

277.000

M   

50.91000 14,102.07277.000

0.00

0675 *CURB TYPE 2 (SECTION B) 42.000

0.000

609-20010  
 

42.000

M   

38.56000 1,619.5242.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,415.000

0.000

609-21010  
 

2,415.000

M   

17.52000 42,310.802,415.000

0.00

0685 *CURB AND GUTTER TYPE 2 (SECTION-VARIABLE) 83.000

0.000

609-21100  
 

83.000

M   

23.35000 1,938.0583.000

0.00

0690 *CURB AND GUTTER TYPE 2 SPECIAL 2,688.000

0.000

609-21900  
 

2,688.000

M   

21.64000 58,168.322,688.000

0.00

0695 *MEDIAN COVER MATERIAL (CONCRETE) DELETED FORM 105 0.000

0.000

610-00030  
 

0.000

M2  

25.62000 0.000.000

0.00

0700 DELINEATOR (TYPE I) 43.000

0.000

612-00001  
 

43.000

EACH

19.82000 852.2643.000

0.00

0705 DELINEATOR (TYPE II) 19.000

0.000

612-00002  
 

19.000

EACH

20.39000 387.4119.000

0.00

0710 *100 MM ELECTRICAL CONDUIT (INSTALL ONLY) 755.000

0.000

613-00402  
 

755.000

M   

22.00000 16,610.00755.000

0.00

0715 *150 MM ELECTRICAL CONDUIT (INSTALL ONLY) 3,558.000

0.000

613-00600  
 

3,558.000

M   

25.14000 89,448.123,558.000

0.00

0720 *19 MM ELECTRICAL CONDUIT (PLASTIC) 28.000

0.000

613-01075  
 

28.000

M   

69.14000 1,935.9228.000

0.00

0725 *50 MM ELECTRICAL CONDUIT (PLASTIC) 10,529.000

0.000

613-01200  
 

10,529.000

M   

28.28000 297,760.1210,529.000

0.00

0730 *75 MM ELECTRICAL CONDUIT (PLASTIC) 566.000

0.000

613-01300  
 

566.000

M   

31.43000 17,789.38566.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *100 MM ELECTRICAL CONDUIT (PLASTIC) MCR #1 LINE ITEM 
13

1,858.000

0.000

613-01400  
 

1,858.000

M   

50.28000 93,420.241,858.000

0.00

0740 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

15,712.50000 15,712.501.000

0.00

0745 *LUMINAIRE (SPECIAL) 41.000

0.000

613-16000  
 

41.000

EACH

523.75000 21,473.7541.000

0.00

0750 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 27.000

0.000

613-16010  
 

27.000

EACH

4,190.00000 113,130.0027.000

0.00

0750 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 *LIGHT STANDARD ALUMINUM (9.1 METER) 4.000

0.000

613-30300  
 

4.000

EACH

1,047.50000 4,190.004.000

0.00

0755 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 *LIGHT STANDARD ALUMINUM (9.1 METER) (2-ARM) 22.000

0.000

613-30302  
 

22.000

EACH

1,466.50000 32,263.0022.000

0.00

0760 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *LIGHT STANDARD ALUMINUM (10.7 METER) 64.000

0.000

613-30350  
 

64.000

EACH

1,571.25000 100,560.0064.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 *CONCRETE FOUNDATION PAD 72.000

0.000

613-40000  
 

72.000

EACH

419.00000 30,168.0072.000

0.00

0770 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *LIGHT STANDARD (TEMPORARY) 16.000

0.000

613-50410  
 

16.000

EACH

838.00000 13,408.0016.000

0.00

0780 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 73.000

0.000

613-70250  
 

73.000

EACH

261.88000 19,117.2473.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 57.000

0.000

613-70400  
 

57.000

EACH

314.25000 17,912.2557.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0790 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (250 WATT) 8.000

0.000

613-72250  
 

8.000

EACH

838.00000 6,704.008.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0790 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0795 SIGN PANEL (CLASS I) 50.000

0.000

614-00011  
 

50.000

M2  

223.74000 11,187.0050.000

0.00

0800 SIGN PANEL (CLASS II) 53.000

0.000

614-00012  
 

53.000

M2  

284.36000 15,071.0853.000

0.00

0805 SIGN PANEL (CLASS III) 118.000

0.000

614-00013  
 

118.000

M2  

221.46000 26,132.28118.000

0.00

0810 STEEL SIGN POST (W 150X22) 14.000

0.000

614-00615  
 

14.000

M   

80.88000 1,132.3214.000

0.00

0815 STEEL SIGN POST (50 MM ROUND) 123.000

0.000

614-01502  
 

123.000

M   

31.48000 3,872.04123.000

0.00

0820 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 182.000

0.000

614-01552  
 

182.000

M   

89.93000 16,367.26182.000

0.00

0825 CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,146.95000 2,293.902.000

0.00

0830 *ILLUMINATED SIGN 14.000

0.000

614-10130  
 

14.000

EACH

1,356.00000 18,984.0014.000

0.00

0830 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 *SIGN BRIDGE STRUCTURE (21 TO LESS THAN 23 METER 
FRAME) 

1.000

0.000

614-10700  
 

1.000

EACH

35,793.88000 35,793.881.000

0.00



CONTID: C11933R        COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 11933R-BID   ESTIMATE RUN

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0835 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0840 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METER 
FRAME) 

2.000

0.000

614-10750  
 

2.000

EACH

38,088.91000 76,177.822.000

0.00

0845 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER FRAME) 1.000

0.000

614-60150  
 

1.000

EACH

14,626.72000 14,626.721.000

0.00

0845 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 2.000

0.000

614-60250  
 

2.000

EACH

22,568.36000 45,136.722.000

0.00

0850 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0855 *PEDESTRIAN SIGNAL FACE (400) 30.000

0.000

614-70117  
 

30.000

EACH

419.00000 12,570.0030.000

0.00

0860 *TRAFFIC SIGNAL FACE (300-300-300) 70.000

0.000

614-70336  
 

70.000

EACH

523.75000 36,662.5070.000

0.00

0860 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0860 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0860 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C11933R        COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 12.000

0.000

614-70560  
 

12.000

EACH

1,257.00000 15,084.0012.000

0.00

0870 *LOOP DETECTOR WIRE DELETED FORM 105, CMO #09 0.000

0.000

614-72875  
 

0.000

M   

10.48000 0.000.000

0.00

0875 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE)
DELETED FORM 105, CMO #09

0.000

0.000

614-72876  
 

0.000

EACH

209.50000 0.000.000

0.00

0880 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 19.000

0.000

614-81010  
 

19.000

EACH

7,856.25000 149,268.7519.000

0.00

0885 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 10.000

0.000

614-84000  
 

10.000

EACH

1,257.00000 12,570.0010.000

0.00

0890 *IMPACT ATTENUATOR (QUADGUARD) 3.000

0.000

614-85115  
 

3.000

EACH

25,045.73000 75,137.193.000

0.00

0890 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

0890 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

0895 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 5.000

0.000

614-86240  
 

5.000

EACH

8,380.00000 41,900.005.000

0.00

0900 DN300 DUCTILE IRON PIPE 75.000

0.000

619-06120  
 

75.000

M   

173.42000 13,006.5075.000

0.00

0905 DN400 DUCTILE IRON PIPE 828.000

0.000

619-06160  
 

828.000

M   

236.69000 195,979.32828.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 DN750 WELDED STEEL PIPE 161.000

0.000

619-10300  
 

161.000

M   

383.11000 61,680.71161.000

0.00

0915 DN50 PLASTIC PIPE 102.000

0.000

619-50160  
 

102.000

M   

30.32000 3,092.64102.000

0.00

0920 DN100 PLASTIC PIPE 320.000

0.000

619-50320  
 

320.000

M   

34.73000 11,113.60320.000

0.00

0925 DN150 PLASTIC PIPE 102.000

0.000

619-50480  
 

102.000

M   

56.14000 5,726.28102.000

0.00

0930 DN200 PLASTIC PIPE 418.000

0.000

619-50640  
 

418.000

M   

75.01000 31,354.18418.000

0.00

0935 DN250 PLASTIC PIPE 20.000

0.000

619-50800  
 

20.000

M   

74.44000 1,488.8020.000

0.00

0940 DN150 GATE VALVE 2.000

0.000

619-75048  
 

2.000

EACH

1,172.38000 2,344.762.000

0.00

0945 DN200 GATE VALVE 2.000

0.000

619-75064  
 

2.000

EACH

1,615.90000 3,231.802.000

0.00

0950 DN300 GATE VALVE 2.000

0.000

619-75096  
 

2.000

EACH

2,134.01000 4,268.022.000

0.00

0955 DN400 BUTTERFLY VALVE 2.000

0.000

619-76128  
 

2.000

EACH

2,926.70000 5,853.402.000

0.00

0960 DN150 FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

2,715.39000 2,715.391.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0965 DN150 FIRE HYDRANT (INSTALL ONLY) 4.000

0.000

619-78049  
 

4.000

EACH

1,023.50000 4,094.004.000

0.00

0970 *DETOUR PAVEMENT 20,445.000

0.000

621-00450  
 

20,445.000

M2  

44.40000 907,758.0020,445.000

0.00

0975 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

401,150.00000 401,150.001.000

0.00

0980 *MOBILIZATION 0.840

0.000

626-00000  
 

0.840

L S 

620,897.00000 521,553.480.840

0.00

0985 *PAVEMENT MARKING PAINT 4,600.000

0.000

627-00001  
 

4,600.000

L   

7.76000 35,696.004,600.000

0.00

0990 *EPOXY PAVEMENT MARKING 400.000

0.000

627-00005  
 

400.000

L   

60.92000 24,368.00400.000

0.00

0995 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,154.000

0.000

627-01000  
 

1,154.000

M2  

74.39000 85,846.061,154.000

0.00

1000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 10.000

0.000

627-03000  
 

10.000

M2  

78.73000 787.3010.000

0.00

1005 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

75.000

0.000

627-30325  
 

75.000

M2  

169.07000 12,680.2575.000

0.00

1010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 664.000

0.000

627-30330  
 

664.000

M2  

78.90000 52,389.60664.000

0.00

1015 *TRAFFIC CONTROL SUPERVISOR 492.000

0.000

630-00002  
 

492.000

DAY 

419.00000 206,148.00492.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1020 *UNIFORMED TRAFFIC CONTROL DELETED FORM 105 0.000

0.000

630-00003  
 

0.000

HOUR

32.47000 0.000.000

0.00

1025 *TRAFFIC CONTROL INSPECTION 181.000

0.000

630-00007  
 

200.000

DAY 

162.36000 29,387.16181.000

0.00

1030 *FLASHING BEACON (PORTABLE) 6.000

0.000

630-80001  
 

6.000

EACH

890.38000 5,342.286.000

0.00

1035 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000

0.000

630-80336  
 

12.000

EACH

458.81000 5,505.7212.000

0.00

1040 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 94.000

0.000

630-80341  
 

94.000

EACH

65.72000 6,177.6894.000

0.00

1045 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000

0.000

630-80342  
 

103.000

EACH

141.41000 14,565.23103.000

0.00

1050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 47.000

0.000

630-80343  
 

47.000

EACH

151.89000 7,138.8347.000

0.00

1055 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 99.000

0.000

630-80344  
 

99.000

M2  

120.46000 11,925.5499.000

0.00

1060 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

4.000

EACH

29,932.31000 119,729.244.000

0.00

1065 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

1,351.28000 5,405.124.000

0.00

1070 *DRUM CHANNELIZING DEVICE 720.000

0.000

630-80360  
 

720.000

EACH

67.04000 48,268.80720.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1075 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000

0.000

630-80363  
 

25.000

EACH

81.19000 2,029.7525.000

0.00

1080 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED FORM 105

0.000

0.000

630-80364  
 

0.000

EACH

81.71000 0.000.000

0.00

1085 CONCRETE BARRIER (TEMPORARY) 3,254.000

0.000

630-80370  
 

3,254.000

M   

91.99000 299,335.463,254.000

0.00

1090 *TRAFFIC CONE 400.000

0.000

630-80380  
 

400.000

EACH

15.45000 6,180.00400.000

0.00

1095 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

7.000

0.000

630-85006  
 

7.000

EACH

4,713.75000 32,996.257.000

0.00

1100 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

148,745.00000 148,745.001.000

0.00

1105 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1110 F/A PARTNERING 5,016.110

0.000

700-70011  
 

5,016.110

F A 

1.00000 5,016.115,016.110

0.00

1115 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1120 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1125 F/A QUALITY INCENTIVE PAYMENT MCR #1 LINE ITEM 25 19,317.290

0.000

700-70025  
 

19,317.291

F A 

1.00000 19,317.2919,317.290

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1130 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1135 F/A MODIFY ELECTRIC VAULT 6,443.800

0.000

700-70131  
 

6,443.800

F A 

1.00000 6,443.806,443.800

0.00

1140 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1146 F/A LANDSCAPING AND SPRINKLER MODIFICATION  CMO #08 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1151 F/A EARLY COMPLETION INCENTIVE  MCR #1 LN ITM 3&8 200,000.000

0.000

700-70035  
 

400,000.000

F A 

1.00000 200,000.00200,000.000

0.00

1600 CONSTRUCTION SURVEYING (HOURLY) CONSTR SURVEYING 
(HOUR) MCR #1 LINE ITEM #1

90.000

0.000

625-00001  
 

90.000

HOUR

100.00000 9,000.0090.000

0.00

1601 FENCE CHAIN LINK (SPECIAL) (TEMP. INST. & REM.) MCR #1
LINE ITEM #2

30.000

0.000

607-53005  
 

30.000

M   

55.23000 1,656.9030.000

0.00

1604 FLAGGING FLAGGING(HOUR)MCR # 1  LINE ITEM #4 1,009.600

0.000

630-00000  
 

1,009.600

HOUR

24.20000 24,432.321,009.600

0.00

1605 ADDED ITEM (LUMP SUM)/ SAFETY LIGHT MCR #1 LINE ITEM 
#5

1.000

0.000

900-00014  
 

1.000

L S 

399.02000 399.021.000

0.00

1606 ADDED ITEM (LUMP SUM)/ GUY WIRES MCR #1  LINE ITEM #6 1.000

0.000

900-00014  
 

1.000

L S 

765.01000 765.011.000

0.00

1609 CURB TYPE 6 (SECTION M) SPECIAL MCR #1 LINE ITEM #10 248.000

0.000

609-60900  
 

248.000

M   

21.73000 5,389.04248.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1611 ADDED ITEM (LUMP SUM)/ FIBER OPTICS CAISSONS WALL C 
MCR #1 LINE ITEM  #11

1.000

0.000

900-00014  
 

1.000

L S 

14,992.89000 14,992.891.000

0.00

1612 ADDED ITEM (HOUR)/ GRAFFITI REMOVAL MCR #1 LINE ITEM 
12

0.000

0.000

900-00010  
 

0.000

HOUR

35.75000 0.000.000

0.00

1614 DRILLED CAISSON (1350 MM) ACTUAL SIZE-1372MM  MCR #1 
LINE ITEM 14

45.070

0.000

503-00054  
 

45.070

M   

884.00000 39,841.8845.070

0.00

1615 F/A MISC. PROJECT CLEANUP  MCR#1 LINE ITEM 15, 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1616 ADDED ITEM (HOUR)/ WILSON SURVEYING  MCR #1 LINE ITEM 
16

-215.750

0.000

900-00010  
 

-215.750

HOUR

100.00000 -21,575.00-215.750

0.00

1617 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) STAMPED 
CONC.  MCR #1 LINE ITEM 17

2,083.000

0.000

610-00020  
 

2,083.000

M2  

32.77000 68,259.912,083.000

0.00

1619 FENCE DEER BARRIER FENCE  MCR#1 LINE ITEM 19 259.000

0.000

607-11350  
 

259.000

M   

14.60000 3,781.40259.000

0.00

1620 END POST END POST-BARRIER  MCR#1 LINE ITEM 20 3.000

0.000

607-00005  
 

3.000

EACH

286.00000 858.003.000

0.00

1621 CORNER AND LINE BRACE POST C & L BRACE POST-BARRIER  
MCR#1 LINE ITEM 21

1.000

0.000

607-00010  
 

1.000

EACH

405.00000 405.001.000

0.00

1623 ADDED ITEM (DOLLAR)/ OVERHEAD SIGNS  MCR#1 LINE ITEM 
23

2,070.000

0.000

900-00006  
 

2,070.000

DOL 

1.00000 2,070.002,070.000

0.00

1624 ADDED ITEM (DOLLAR)/ LONG DISTANCE SERVICE MCR#1 LINE 
24

4,081.420

0.000

900-00006  
 

4,081.420

DOL 

1.00000 4,081.424,081.420

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1626 ADDED ITEM (LUMP SUM)/ PEDESTRIAN POLES  MCR #1 LINE 
ITEM 26

1.000

0.000

900-00014  
 

1.000

L S 

7,160.00000 7,160.001.000

0.00

1627 ADDED ITEM (DOLLAR)/ PROJECT CLEAN-UP  MCR #1 LINE 
ITEM 27

13,791.850

0.000

900-00006  
 

13,791.850

DOL 

1.00000 13,791.8513,791.850

0.00

1628 ADDED ITEM (DOLLAR)/ PUNCHLIST UTC HOURS  NO CMO -2,124.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -2,124.00-2,124.000

0.00

1701 ADDED ITEM (DOLLAR)/ CONCRETE & ASPHALT PRICE 
REDUCTIONS  NO CMO

-108,440.330

0.000

900-00006  
 

-108,440.330

DOL 

1.00000 -108,440.33-108,440.330

0.00

1702 ADDED ITEM (DOLLAR)/ TIME VIOLATION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1703 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTION  
NO CMO

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1704 ADDED ITEM (DOLLAR)/ LIENS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1802 450 MM PLASTIC PIPE 450MM SANITARY SEWER PIPE  CMO #05 447.000

0.000

603-50018  
 

447.000

M   

163.34000 73,012.98447.000

0.00

1803 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) WALL C 
ANTI-GRAFFITI COATING  CMO #07

4,234.000

0.000

601-40302  
 

4,234.000

M2  

5.78000 24,472.524,234.000

0.00

1804 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) CMO #07 10,416.000

0.000

601-40302  
 

10,416.000

M2  

8.61000 89,681.7610,416.000

0.00

1805 ADDED ITEM (DOLLAR)/ LANDSCAPING  CMO #08 196,452.240

0.000

900-00006  
 

196,452.240

DOL 

1.00000 196,452.24196,452.240

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1806 ADDED ITEM (LUMP SUM)/ SCHOOL AC  CMO #06 1.000

0.000

900-00014  
 

1.000

L S 

103,250.00000 103,250.001.000

0.00

1807 ADDED ITEM (DOLLAR)/ VIDEO TRAFFIC SIGNALS  CMO #09 126,961.000

0.000

900-00006  
 

126,961.000

DOL 

1.00000 126,961.00126,961.000

0.00

1807 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1807 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1807 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1812 MANHOLE SPECIAL (4 M) SANITARY SEWER LINE  CMO #5 1.000

0.000

604-39010  
 

1.000

EACH

6,532.21000 6,532.211.000

0.00

1813 STRUCTURE EXCAVATION SANITARY SEWER LINE  CMO #5 558.000

0.000

206-00000  
 

558.000

M3  

8.16000 4,553.28558.000

0.00

1814 STRUCTURE BACKFILL (CLASS 2) SANITARY SEWER LINE  CMO 
#5

427.000

0.000

206-00200  
 

427.000

M3  

17.36000 7,412.72427.000

0.00

1815 BED COURSE MATERIAL (SPECIAL) SANITARY SEWER LINE  CMO
#5

105.000

0.000

206-01001  
 

105.000

M3  

24.53000 2,575.65105.000

0.00

1816 ADDED ITEM (DOLLAR)/ CSU ELECTRIC UTILITY BILL  CMO 
#11

41,931.850

0.000

900-00006  
 

41,931.850

DOL 

1.00000 41,931.8541,931.850

0.00

CAT 15,405,182.840.0015,623,274.98CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LX MAINLINE I-25

1155 REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

67,837.67000 135,675.342.000

0.00

1160 STRUCTURE EXCAVATION 2,446.000

0.000

206-00000  
 

2,446.000

M3  

8.16000 19,959.362,446.000

0.00

1165 STRUCTURE BACKFILL (CLASS 1) 146.000

0.000

206-00100  
 

146.000

M3  

16.08000 2,347.68146.000

0.00

1170 STRUCTURE BACKFILL (CLASS 2) 279.000

0.000

206-00200  
 

279.000

M3  

17.36000 4,843.44279.000

0.00

1175 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) MCR #1 LINE ITEM 9

3,070.000

0.000

206-00315  
 

3,070.000

M3  

22.36000 68,645.203,070.000

0.00

1180 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
70-34 DELETED FORM 105, CMO #10

0.000

0.000

403-35344  
 

0.000

T   

43.10000 0.000.000

0.00

1185 *DRILLED CAISSON (900 MM) 120.300

0.000

503-00036  
 

120.300

M   

261.57000 31,466.87120.300

0.00

1190 *DRILLED CAISSON (1050 MM) 282.200

0.000

503-00042  
 

282.200

M   

438.85000 123,843.47282.200

0.00

1195 SLOPE AND DITCH PAVING (SPECIAL) 107.000

0.000

507-00700  
 

107.000

M3  

453.39000 48,512.73107.000

0.00

1200 *BRIDGE DRAIN (SPECIAL) CMO #04 2.000

0.000

513-00690  
 

2.000

EACH

6,133.53000 12,267.062.000

0.00

1205 *WATERPROOFING (MEMBRANE) 2,652.000

0.000

515-00120  
 

2,652.000

M2  

9.12000 24,186.242,652.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LX MAINLINE I-25

1210 *BRIDGE EXPANSION DEVICE (0-50 MM) 108.670

0.000

518-01002  
 

108.670

M   

318.18000 34,576.62108.670

0.00

1215 CONCRETE CLASS D (BRIDGE) 1,721.000

0.000

601-03040  
 

1,721.000

M3  

461.41000 794,086.611,721.000

0.00

1220 *STRUCTURAL CONCRETE COATING 3,493.000

0.000

601-40300  
 

3,493.000

M2  

4.65000 16,242.453,493.000

0.00

1225 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) DELETED 
FORM 105, CMO #07

0.000

0.000

601-40302  
 

0.000

M2  

2.83000 0.000.000

0.00

1230 *REINFORCING STEEL 3,051.000

0.000

602-00000  
 

3,051.000

KG  

0.91000 2,776.413,051.000

0.00

1235 *REINFORCING STEEL (EPOXY COATED) 253,079.000

0.000

602-00020  
 

253,079.000

KG  

1.08000 273,325.32253,079.000

0.00

1240 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

838.00000 1,676.002.000

0.00

1245 *END ANCHORAGE TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

518.51000 1,037.022.000

0.00

1250 *BRIDGE RAIL TYPE 4 (SPECIAL) 72.000

0.000

606-10405  
 

72.000

M   

142.53000 10,262.1672.000

0.00

1255 *BRIDGE RAIL TYPE 10 (SPECIAL) 161.000

0.000

606-11005  
 

161.000

M   

276.35000 44,492.35161.000

0.00

1260 *25 MM ELECTRICAL CONDUIT 38.000

0.000

613-00100  
 

38.000

M   

62.85000 2,388.3038.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LX MAINLINE I-25

1265 *50 MM ELECTRICAL CONDUIT 680.000

0.000

613-00200  
 

680.000

M   

37.71000 25,642.80680.000

0.00

1270 *100 MM ELECTRICAL CONDUIT 213.000

0.000

613-00400  
 

213.000

M   

62.85000 13,387.05213.000

0.00

1275 *PRESTRESSING STEEL WIRE OR STRAND 32,389.000

0.000

618-00001  
 

32,389.000

KG  

4.76000 154,171.6432,389.000

0.00

1275 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1275 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1280 *MOBILIZATION 0.080

0.000

626-00000  
 

0.080

L S 

620,897.00000 49,671.760.080

0.00

1607 ADDED ITEM (DOLLAR)/ CS ANCHOR SYSTEM MCR #1 LINE ITEM
#7

12,611.670

0.000

900-00006  
 

12,611.670

DOL 

1.00000 12,611.6712,611.670

0.00

1608 ADDED ITEM (DOLLAR)/ CAISSON EXTRA DRILLING OVERRUN 66,403.970

0.000

900-00006  
 

66,403.970

DOL 

1.00000 66,403.9766,403.970

0.00

1625 ADDED ITEM (DOLLAR)/ PRESTRESSING STEEL STRANDS 14,550.750

0.000

900-00006  
 

14,550.750

DOL 

1.00000 14,550.7514,550.750

0.00

1801 ADDED ITEM (DOLLAR)/ BRIDGE DRAIN COST CMO #04 1,036.150

0.000

900-00006  
 

1,036.150

DOL 

1.00000 1,036.151,036.150

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LX MAINLINE I-25

1810 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) STR. 
I-17-LX  CMO #07

491.000

0.000

601-40302  
 

491.000

M2  

8.61000 4,227.51491.000

0.00

CAT 1,994,313.930.001,994,313.93CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE I-17-LZ PEDESTRIAN CROSSING

1285 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

67,837.67000 67,837.671.000

0.00

1290 STRUCTURE EXCAVATION 808.000

0.000

206-00000  
 

808.000

M3  

8.16000 6,593.28808.000

0.00

1295 STRUCTURE BACKFILL (CLASS 1) 171.000

0.000

206-00100  
 

171.000

M3  

16.08000 2,749.68171.000

0.00

1300 STRUCTURE BACKFILL (CLASS 2) 539.000

0.000

206-00200  
 

539.000

M3  

17.36000 9,357.04539.000

0.00

1305 BEARING DEVICE (TYPE I) 8.000

0.000

512-00101  
 

8.000

EACH

310.25000 2,482.008.000

0.00

1310 BEARING DEVICE (TYPE II) 2.000

0.000

512-00102  
 

2.000

EACH

1,033.50000 2,067.002.000

0.00

1315 *BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

6,133.53000 18,400.593.000

0.00

1320 PEDESTRIAN RAILING (STEEL) 291.000

0.000

514-00200  
 

291.000

M   

421.90000 122,772.90291.000

0.00

1325 CONCRETE SEALER 408.000

0.000

515-00400  
 

408.000

M2  

4.71000 1,921.68408.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LZ PEDESTRIAN CROSSING

1330 WATERSTOP (150 MM) 6.000

0.000

518-00106  
 

6.000

M   

22.60000 135.606.000

0.00

1335 BRIDGE EXPANSION DEVICE (0-100 MM) 4.000

0.000

518-01004  
 

4.160

M   

465.35000 1,861.404.000

0.00

1340 CONCRETE CLASS D (BRIDGE) 151.000

0.000

601-03040  
 

151.000

M3  

461.41000 69,672.91151.000

0.00

1345 CONCRETE CLASS D (WALL) 60.000

0.000

601-03050  
 

60.000

M3  

243.12000 14,587.2060.000

0.00

1350 CONCRETE CLASS S (BRIDGE) 146.000

0.000

601-05040  
 

146.000

M3  

573.19000 83,685.74146.000

0.00

1355 *STRUCTURAL CONCRETE COATING 1,063.000

0.000

601-40300  
 

1,063.000

M2  

4.65000 4,942.951,063.000

0.00

1360 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) DELETED 
FORM 105, CMO #07

0.000

0.000

601-40302  
 

0.000

M2  

2.83000 0.000.000

0.00

1365 *REINFORCING STEEL 5,625.000

0.000

602-00000  
 

5,625.000

KG  

0.91000 5,118.755,625.000

0.00

1370 *REINFORCING STEEL (EPOXY COATED) 30,270.000

0.000

602-00020  
 

30,270.000

KG  

1.08000 32,691.6030,270.000

0.00

1375 *CONCRETE SIDEWALK 82.000

0.000

608-00000  
 

82.000

M2  

23.11000 1,895.0282.000

0.00

1380 *50 MM ELECTRICAL CONDUIT 136.000

0.000

613-00200  
 

136.000

M   

37.71000 5,128.56136.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LZ PEDESTRIAN CROSSING

1385 *50 MM ELECTRICAL CONDUIT (PLASTIC) 21.000

0.000

613-01200  
 

21.000

M   

28.28000 593.8821.000

0.00

1390 *PRESTRESSING STEEL WIRE OR STRAND 1,266.000

0.000

618-00001  
 

1,266.000

KG  

4.76000 6,026.161,266.000

0.00

1390 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1395 *MOBILIZATION 0.040

0.000

626-00000  
 

0.040

L S 

620,897.00000 24,835.880.040

0.00

1400 *BRIDGE GIRDER AND DECK UNIT (33M TO 35M) 2.000

0.000

628-00001  
 

2.000

EACH

116,745.00000 233,490.002.000

0.00

1622 ADDED ITEM (LUMP SUM)/ DOWN DRAINS MCR #1 LINE ITEM 22 1.000

0.000

900-00014  
 

1.000

L S 

3,915.00000 3,915.001.000

0.00

1809 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) STR. 
I-17-LZ  CMO #07

1,063.000

0.000

601-40302  
 

1,063.000

M2  

8.61000 9,152.431,063.000

0.00

CAT 731,914.920.00731,989.38CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE I-17-LY PEDESTRIAN OVERPASS (RAMP)

1405 STRUCTURE EXCAVATION 780.000

0.000

206-00000  
 

780.000

M3  

8.16000 6,364.80780.000

0.00

1410 STRUCTURE BACKFILL (CLASS 1) 154.000

0.000

206-00100  
 

154.000

M3  

16.08000 2,476.32154.000

0.00

1415 STRUCTURE BACKFILL (CLASS 2) 361.000

0.000

206-00200  
 

361.000

M3  

17.36000 6,266.96361.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE I-17-LY PEDESTRIAN OVERPASS (RAMP)

1420 *DRILLED CAISSON (900 MM) 73.500

0.000

503-00036  
 

73.500

M   

261.57000 19,225.4073.500

0.00

1425 BEARING DEVICE (TYPE I) 8.000

0.000

512-00101  
 

8.000

EACH

310.25000 2,482.008.000

0.00

1430 *BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

6,133.53000 18,400.593.000

0.00

1435 PEDESTRIAN RAILING (STEEL) 188.000

0.000

514-00200  
 

188.000

M   

421.90000 79,317.20188.000

0.00

1440 CONCRETE SEALER 234.000

0.000

515-00400  
 

234.000

M2  

4.71000 1,102.14234.000

0.00

1445 WATERSTOP (150 MM) 6.000

0.000

518-00106  
 

6.000

M   

22.60000 135.606.000

0.00

1450 BRIDGE EXPANSION DEVICE (0-100 MM) 11.000

0.000

518-01004  
 

11.000

M   

465.35000 5,118.8511.000

0.00

1455 CONCRETE CLASS D (BRIDGE) 100.000

0.000

601-03040  
 

100.000

M3  

461.41000 46,141.00100.000

0.00

1460 CONCRETE CLASS D (WALL) 53.000

0.000

601-03050  
 

53.000

M3  

243.12000 12,885.3653.000

0.00

1465 CONCRETE CLASS S (BRIDGE) 96.000

0.000

601-05040  
 

96.000

M3  

573.19000 55,026.2496.000

0.00

1470 *STRUCTURAL CONCRETE COATING 715.000

0.000

601-40300  
 

715.000

M2  

4.65000 3,324.75715.000

0.00
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE I-17-LY PEDESTRIAN OVERPASS (RAMP)

1475 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) DELETED 
FORM 105, CMO #07

0.000

0.000

601-40302  
 

0.000

M2  

2.83000 0.000.000

0.00

1480 *REINFORCING STEEL 3,498.000

0.000

602-00000  
 

3,498.000

KG  

0.91000 3,183.183,498.000

0.00

1485 *REINFORCING STEEL (EPOXY COATED) 19,949.000

0.000

602-00020  
 

19,949.000

KG  

1.08000 21,544.9219,949.000

0.00

1490 *CONCRETE SIDEWALK 70.000

0.000

608-00000  
 

70.000

M2  

23.11000 1,617.7070.000

0.00

1495 *50 MM ELECTRICAL CONDUIT (PLASTIC) 55.000

0.000

613-01200  
 

55.000

M   

28.28000 1,555.4055.000

0.00

1500 *PRESTRESSING STEEL WIRE OR STRAND 837.000

0.000

618-00001  
 

837.000

KG  

4.76000 3,984.12837.000

0.00

1500 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1505 *MOBILIZATION 0.040

0.000

626-00000  
 

0.040

L S 

620,897.00000 24,835.880.040

0.00

1510 BRIDGE GIRDER AND DECK UNIT (25M TO 27M) 1.000

0.000

628-00001  
 

1.000

EACH

92,020.00000 92,020.001.000

0.00

1811 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) STR. 
I-17-LY  CMO #07

715.000

0.000

601-40302  
 

715.000

M2  

8.61000 6,156.15715.000

0.00

CAT 413,164.560.00413,164.56CURRENT AMT0302 $ $ $
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PCN: 11933R-BID   ESTIMATE RUN 10/09/2002

PROJECT: SP 0252-307                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1515 FIELD OFFICE (CLASS 2) 1.185

0.000

620-00002  
 

1.185

EACH

174,378.21000 206,638.181.185

0.00

1520 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

90,333.33000 90,333.331.000

0.00

1525 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,037.96000 4,075.922.000

0.00

1530 F/A CELLULAR PHONE SERVICE 19,740.180

0.000

700-70222  
 

19,740.180

F A 

1.00000 19,740.1819,740.180

0.00

CAT 320,787.610.00320,787.61CURRENT AMT0400 $ $ $

$18,865,363.860.00$19,083,530.46$CURRENT AMTPROJECT TOTAL


